

Official Journal

of the European Communities

ISSN 0378-6978

L 331

Volume 36

31 December 1993

English edition

Legislation

Contents

I *Acts whose publication is obligatory*

.....

II *Acts whose publication is not obligatory*

Commission

93/705/EEC:

- ★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: road network improvement 1

93/706/EEC:

- ★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Dublin (Howth) sewage treatment (stage 1) 11

93/707/EEC:

- ★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Clara and Raheenmore raised bog (stage 1) 20

93/708/EEC:

- ★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Dublin (Ringsend) sewage treatment (stage 1) 29

93/709/EEC:

- ★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Cork City main drainage (stage 1) 38

Price: ECU 23

(Continued overleaf)

Acts whose titles are printed in light type are those relating to day-to-day management of agricultural matters, and are generally valid for a limited period.

The titles of all other Acts are printed in bold type and preceded by an asterisk.

Contents (continued)

93/710/EEC:	
★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Drogheda main drainage scheme (stage 1)	47
93/711/EEC:	
★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Dundalk sewerage scheme (stage 1)	56
93/712/EEC:	
★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Clonmel sewerage scheme (stages 1 and 2)	65
93/713/EEC:	
★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the project concerning the adaptation of the system of public use of the national parks in Spain	74
93/714/EEC:	
★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the project concerning the programme for the restoration of natural resources in the national parks in Spain	83
93/715/EEC:	
★ Commission Decision of 6 October 1993 concerning the grant of assistance from the cohesion financial instrument to the Linde project (first phase) in Spain	92

II

(Acts whose publication is not obligatory)

COMMISSION

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: road network improvement

No CF: 93/07/65/006

(Only the English text is authentic)

(93/705/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial

instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 2 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project road network improvement;

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project is a transport infrastructure project of common interest;

Whereas the project forms part of the master plan for a trans-European road network;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

The project road network improvement situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 March 1993 to 31 December 1993.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 30 000 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 25 500 000.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 17 000 000.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have

been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 December 1993.

2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.

3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52 and 59 of the EEC Treaty, as well as with Community policies, in particular with the directives coordinating public procurement procedures.
2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Road network improvement

2. Organization for the application

2.1. Name: Department of the Environment

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organizations responsible for execution of the project

3.1. Name: Clare County Council
Cork County Council
Galway County Council
Waterford County Council
Wexford County Council
Wicklow County Council

4. Location of project

4.1. Member State: Ireland

4.2. District: The separate projects in this group of related projects are located as follows:

Route	Name	County
N11	Glen O'Downs	Wicklow
N11	Tinnock-Gorey	Wexford
N11	Enniscorthy-Edermine	Wexford
N25	Ashfield-Wexford	Wexford
N25	Begerin-New Ross	Wexford
N25	Botherboy-Grange	Waterford
N25	Leamybrien-Pike	Waterford
N25	Grange-Piltown	Waterford
N6	Oranmore	Galway
N6	Horseleap-Moate	Offaly
N8	Limerick-Shannon	Clare
N8	Fermoy-Mitchelstown	Cork

5. Description of project

The project is a group of 12 related projects, all on trans-European network roads, intended to improve the standard of the carriageway. The projects will cover:

1. *structural improvement measures to:*

- provide new pavement to current design standards,
- improve existing drainage;

2. *capacity improvement measures:*

- widening the carriageway from 7,5 m to 9,0 m, when appropriate,
- addition of climbing lanes as necessary,
- addition of hard shoulders as necessary,
- improvement of vertical and horizontal alignment;

3. *safety improvement measures:*

- providing minimum stopping sight distance for 100 % of the alignment,
- improving layouts of junctions and accesses,
- applying current geometric standards to road profile.

6. Objectives

- To strengthen the existing road pavement at selected locations to provide an improved ride and increased safety,
- to provide routes with continuity of standards and to give the best value for the available funds by prolonging the life of selected stretches of road in terms of capacity and pavement strength and give acceptable driving conditions until major capacity improvements can be carried out. For a large part of the national primary road network, it is not likely that such major improvements will be carried for the next 10 to 15 years,
- to maximize, in the short to medium term, the benefit to road users in terms of journey time.

7. Timetable

Design studies	Spring 1993
Land acquisition	None
Main works	Summer-autumn 1993
Operational phase	Autumn 1993

8. Cost-benefit analysis

The Irish authorities have applied the cost-benefit methodology used to evaluate new road projects to nine of the 12 separate projects in this group of related projects. In doing so, they have assumed that each scheme will result in an increase in the safe operating speed from an estimated average of 75 km per hour to 88 km per hour after completion. (The estimated benefits are probably conservative since the safe operating speeds will probably be exceeded.) Also no allowance is made for reduced vehicle operating costs, reduced maintenance costs or accident savings.

The estimated internal rates of return using these limited assumptions are the following:

Route	Name	Internal rate of return (%)
N 8	Fermoy/Mitchelstown	12
N 11	Glen O'Downs	14
N 11	Tinnock-Gorey	11
N 11	Enniscorthy-Edermine	14
N 11	Total	13
N 25	Ashfield-Wexford	17
N 25	Begerin-New Ross	13
N 25	Botherboy-Grange	7
N 25	Leamybrien-Pike	9
N 25	Grange-Piltown	14
N 25	Total	11

9. Environmental impact assessment

In accordance with the provisions of the European Communities (environmental impact assessment) Regulations 1989, which transpose Council Directive 85/337/EEC ⁽¹⁾ into Irish law for road projects other than motorways, environmental impact assessments were not required for the separate projects in this group of projects. However, the project application states that environmental considerations have been taken into account and the schemes were designed to minimize the impact on flora and fauna. The application also says that the projects are consistent with the commitment of the Irish authorities to 'sustainable mobility', that is, allowing the national primary road network to fulfil its economic and social role while taking measures to prevent, reduce or offset any significant adverse effect on the environment.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
30,0	Nil	30,0

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/65/006

(ECU '000)

Year	Total cost (1)	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other			
						Total		Central government	Other				
					%		%		%				
	1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	11	12=11/1	13
1993	30 000	30 000	100	25 500	85	4 500	15	4 500					
1994													
1995													
Total	30 000	30 000	100	25 500	85	4 500	15	4 500					

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

*ANNEX III***FINANCIAL IMPLEMENTING PROVISIONS**

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85%. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.
3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Dublin (Howth) sewage treatment (stage 1)

No CF: 93/07/61/007

(Only the English text is authentic)

(93/706/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Dublin (Howth) sewage treatment (stage 1);

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Dublin (Howth) sewage treatment (stage 1) situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 January 1993 to 31 March 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 1 875 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 1 593 750.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 906 667.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 March 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52

and 59 of the EEC Treaty, as well as with Community policies, in particular with the directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Dublin North (Howth) sewage treatment (stage 1)

2. Organization for the application

2.1. Name: Department of the Environment
Water and sanitary services section

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organization responsible for execution of the project

3.1. Name: Dublin Corporation

3.2. Address: Civic Offices
Fishamble Street
Dublin 8

4. Location of project

4.1. Member State: Ireland

4.2. District: County Dublin

5. Description of project

The funding requested is for the first phase of a major water treatment project for a large part of Dublin City. The project covers the preliminary report, cost-benefit analysis and environmental impact study.

6. Objectives

The principle objectives of the whole project are:

- compliance with objectives of Council Directive 91/271/EEC ⁽¹⁾;
- protection of public health,
- prevention of nuisance and pollution,
- elimination of existing discharges of untreated sewage,
- protection of aquatic life and fish stocks,
- improvements in tourism, industrial, commercial development,
- reduction of pollution in waters used for bathing and recreational facilities.

7. Timetable

	Start date	Completion date
Design studies	1990	1995
Land acquisition	1993	1995
Main works	1996	1998
Operational phase	post 1998	

⁽¹⁾ OJ No L 135, 30. 5. 1991, p. 40.

8. Cost-benefit analysis

The estimated costs and benefits are based on the 25 year economic life of the project. The evaluation assumes significant benefits in the areas of health and safety, tourism and amenity improvement, housing, industrial and commercial development and fisheries, plus direct benefits from the project implementation. The cost-benefit analysis indicates an estimated internal rate of return of 8,3%.

9. Environmental impact assessment

The proposed project covers only the preliminary report, cost-benefit analysis and environmental impact study for the full project. The whole project will be subject to an environmental impact assessment in accordance with Council Directive 85/337/EEC ⁽¹⁾ including a detailed examination of the likely impact of the proposed project on Baldoyle estuary, which is a designed special protection area under Council Directive 79/409/EEC ('Birds Directive') ⁽²⁾.

10. Total costs*(million ECU)*

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
1,875	Nil	1,875

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II**FINANCING PLAN**

Project: 93/07/61/007

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other			
						Total		Central government	Other				
					%		%		%				
	1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	11	12=11/1	13
1993	1 600	1 600	100	1 360	85	240	15	240					
1994	275	275	100	234	85	41	15	41					
1995													
Total	1 875	1 875	100	1 594	85	281	15	281					

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

⁽²⁾ OJ No L 103, 25. 4. 1979, p. 1.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
 - (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
 15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85 %. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Clara and Raheenmore raised bog (stage 1)

No CF: 93/07/61/011

(Only the English text is authentic)

(93/707/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Clara and Raheenmore raised bog (stage 1);

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Clara and Raheenmore raised bog (stage 1) situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 January 1993 to 31 March 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 969 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 823 650.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 283 333.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 December 1993.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52

and 59 of the EEC Treaty, as well as with Community policies, in particular with the directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Clara and Raheenmore raised bog

2. Organization for the application

2.1. Name: Office of Public Works

2.2. Address: 51, St Stephens' Green
Dublin 2
Ireland

3. Organization responsible for execution of the project

3.1. Name: Office of Public Works

3.2. Address: 51, St Stephens' Green
Dublin 2
Ireland

4. Location of project

4.1. Member State: Ireland

4.2. District: County Offaly

5. Description of project

The funding sought covers the first phase of a project to conserve the best examples of a raised bog habitat in Ireland. The four first phases include:

- blocking of drains at Clara and Raheenmore bog,
- initial phase of dam construction,
- monitoring and assessment of initial dam construction,
- initial phase of land acquisition.

6. Objectives

- To secure for the future approximately 1 000 hectares of the best examples of the raised bog habitat in Ireland,
- to meet Ireland's obligations towards this habitat type under Council Directive 92/43/EEC ⁽¹⁾,
- to provide the basis for sustainable tourism based on the ensured conservation of this habitat type.

7. Timetable

	Start date	Completion date
Design studies	1. 4. 1993	1. 6. 1994
Land acquisition	1. 6. 1993	31. 12. 1996
Main works	1. 7. 1993	1. 10. 1996
Operational phase	1. 1. 1997	

(¹) OJ No L 206, 22. 7. 1992, p. 7.

8. Cost-benefit analysis

In view of the unusual nature of this project, no quantified cost-benefit analysis is provided. However, the application points out that a visitor study centre is proposed for Clara bog to be funded by the Regional Fund. The intention is that this project will facilitate the creation of small scale, specialist tourism centred on the conservation importance and the uniqueness of this type of habitat.

9. Environmental impact assessment

The application states that the project will not use products which are dangerous or present risks for the environment. It is further stated that the project will have no significant impact on biotopes, soils, topography, climate, geology or vegetation.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
0,969	—	0,969

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/61/011

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other			
						Total		Central government	Other				
					%		%		%				
	1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	11	12=11/1	13
1993	500	500	100	425	85	75	15	75					
1994	469	469	100	399	85	70	15	70					
1995													
Total	969	969	100	824	85	145	15	145					

⁽¹⁾ Total eligible cost of project.

ANNEX III**FINANCIAL IMPLEMENTING PROVISIONS**

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85 %. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Dublin (Ringsend) sewage treatment (stage 1)

No CF: 93/07/61/014

(Only the English text is authentic)

(93/708/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Dublin (Ringsend) sewage treatment (stage 1);

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Dublin (Ringsend) sewage treatment (stage 1) situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 January 1993 to 31 March 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 2 813 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 2 391 050.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 1 416 667.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 December 1993.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52

and 59 of the EEC Treaty, as well as with Community policies, in particular with the directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Dublin (Ringsend) sewage treatment (stage 1)

2. Organization for the application

2.1. Name: Department of the Environment
Water and sanitary services section

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organization responsible for execution of the project

3.1. Name: Dublin Corporation

3.2. Address: Civic Offices
Wood Quay
Dublin 8

4. Location of project

4.1. Member State: Ireland

4.2. District: Dublin City

5. Description of project

The project is the first phase of a major (ECU 93 million) water treatment plant for most of Dublin City to be completed in 2000. It covers only the planning and design of the project.

6. Objectives

The objectives of the whole project are to:

- prevent and abate pollution/nuisance,
- safeguard public health,
- enhance the environment of Dublin Bay,
- achieve higher water quality standards,
- promote Dublin Bay as a major amenity,
- facilitate the expansion of urban and port development,
- protect existing designated bathing areas.

7. Timetable

	Start date	Completion date
Design studies	1990	1995
Land acquisition	1993	1995
Main works	1996	2000
Operational phase	2001	

8. Cost-benefit analysis

The cost-benefit analysis assumes a 25-year project life. The benefits assumed include direct benefits from the construction of the project plus the assumed benefits from increased tourism, industrial and commercial development, fisheries, sludge reuse and professional services. Based on the assumed costs and benefits the internal rate of return for the project is estimated at 9,2 %.

9. Environmental impact assessment

The funding requested is for the initial planning stage of the project. The whole project will be subject to an environmental impact assessment in accordance with Council Directive 85/337/EEC ⁽¹⁾.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
2,813	Nil	2,813

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/61/014

(ECU '000)

Year	Total cost (1)	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other			
						Total		Central government	Other				
1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	11	12=11/1	13	
1993	2 500	2 500	100	2 125	85	375	15	355					
1994	313	313	100	266	85	47	15	47					
1995													
Total	2 813	2 813	100	2 391	85	422	15	422					

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85%. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Cork City main drainage (stage 1)

No CF: 93/07/61/017

(Only the English text is authentic)

(93/709/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Economic Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾ and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas under Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾ are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V of this decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Cork City main drainage (stage 1);

Whereas that application concerns a project which is eligible under the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas under Article 9 of Regulation (EEC) 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV of this Decision;

Whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted under Article 9 (3) of Regulation (EEC) No 792/93;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Cork City main drainage (stage 1) situated in Ireland as described in Annex I hereto is hereby approved for the period 1 January 1993 to 31 March 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ NO L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 3 125 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 2 656 250.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 1 700 000.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 March 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first subparagraph 1.

Article 5

1. The project shall be carried out in accordance with Community policies, and in particular with Articles 7, 30,

52 and 59 of the EEC Treaty, as well as with Community law, in particular with the directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings under Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

PETER SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Cork City main drainage (stage 1)

2. Organization responsible for the application

2.1. Name: Department of the Environment
Water and sanitary services section

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organization responsible for project implementation

3.1. Name: Cork Corporation

3.2. Address: Corporation Offices
City Hall, Cork
County Cork
Ireland

4. Location of project

4.1. Member State: Ireland

4.2. County: County Cork

5. Description of project

The funding sought covers the first phase of a project. The proposed scheme will complete the sewage collection proposals for Cork City, the second largest city in Ireland (population of about 140 000). It will amalgamate the flow with those from Tramore Valley sewerage scheme and the Glanmire-Riverstown-Little Island sewerage scheme, and then provide secondary treatment for all sewage. A marine outfall will discharge the secondary treated sewage to the estuary near Marino Point where there is a 10 metre deep channel where a marine outfall and diffusers can be safely located. Sludge will receive mesophilic digestion, and will be dewatered and dried for reuse or disposal.

6. Objectives

The scheme will prevent and abate pollution and so safeguard public health, as well as protect and enhance the environment in the area of Cork City and the Lee estuary. It will permit compliance with Council Directive 91/271/EEC ⁽¹⁾. The River Lee has been designated as a salmonid water under Council Directive 78/659/EEC ⁽²⁾ and the Irish implementing regulations. It is essential to improve water quality in the lower and tidal reaches of the river.

7. Timetable

	Start date	Completion date
Design studies	6. 9. 1991	1994
Land acquisition	12. 1993	1994
Main works	1995	2000
Operational phase	2000	

⁽¹⁾ OJ No L 135, 30. 5. 1991, p. 40.

⁽²⁾ OJ No L 222, 14. 8. 1978, p. 1.

8. Economic analysis

The cost-benefit analysis shows an internal rate of return on this project of 13,73 %. Assumptions are conservative for all parameters. A high degree of sensitivity is not anticipated. The evaluation assumes significant benefits in the areas of health and safety, tourism and amenity improvement, industrial and commercial development and fisheries, plus direct benefits from the project implementation.

9. Environmental impact assessment

In accordance with the provisions of the European Communities (environmental impact assessment) Regulations 1989, which transpose Council Directive 85/337/EEC ⁽¹⁾ into Irish law, the corporation of Cork will provide an environmental impact assessment. Consistency with Community policy will be a primary consideration in the design of all the works involved in this project.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
3,250	0,125	3,125

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/61/017

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other			
						Total		Central government	Other				
	1=2+11	2=4+6+10	% 3=2/1	4	% 5=4/2	6=8+9	% 7=6/2	8	9	10	11	% 12=11/1	13
1993	3 000	3 000	100	2 550	85	450	15	450					
1994	125	125	100	106	85	19	15	19					
1995													
Total	3 125	3 125	100	2 656	85	469	15	469					

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

*ANNEX III***FINANCIAL IMPLEMENTING PROVISIONS**

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85%. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Drogheda main drainage scheme (stage 1)

No CF: 93/07/61/018

(Only the English text is authentic)

(93/710/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Drogheda main drainage scheme (stage 1);

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas the project is a transport infrastructure project of common interest;

Whereas the project is the result of measures taken in accordance with Article 130s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Drogheda main drainage scheme (stage 1) situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 January 1993 to 31 December 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 2 474 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 2 102 900.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 1 133 333.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 December 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52

and 59 of the EEC Treaty, as well as with Community policies, in particular with the Directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Drogheda main drainage scheme (stage 1)

2. Organization responsible for the application

2.1. Name: Department of the Environment
Water and sanitary services section

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organization responsible for project implementation

3.1. Name: Drogheda Corporation

3.2. Address: Corporation Offices
Fair Street, Drogheda
County Louth
Ireland

4. Location of project

4.1. Member State: Ireland

4.2. County: County Louth

5. Description of project

The funding sought covers the first phase of a project. The designed scheme involves the construction of two interceptor sewers, running on the north and south banks of the River Boyne, to collect all flows and to deliver them to a pumping station at Newtown on the south bank. The pumping station will deliver the flow to the treatment works nearby. The project involves further a sludge treatment and disposal system and a two-km outfall pipe and diffuser.

6. Objectives

The scheme will prevent and abate pollution and so safeguard public health, as well as protect and enhance the water quality of the River Boyne. It will permit compliance with the bathing water national limit values, the new Shellfish Directive and Council Directive 91/271/EEC ⁽¹⁾. The project will be greatly reducing the frequency of overflow discharges to the estuary.

7. Timetable

	Start date	Completion date
Design studies	1991	1993
Land acquisition	1993	1993
Main works	1994	1998
Operational phase	1999	

⁽¹⁾ OJ No 135, 30. 5. 1991, p. 40.

8. Economic analysis

The cost-benefit analysis shows an internal rate of return on this project of 11,7%. Assumptions are conservative for all parameters. A high degree of sensitivity is not anticipated. The principal beneficial impacts of the proposed scheme include a major improvement in the water quality of River Boyne and in those sections of the upper estuary. Beyond this the evaluation assumes significant benefits in the areas of health and safety, tourism and amenity improvement, housing, industrial and commercial development and fisheries, plus direct benefits from the project implementation.

9. Environmental impact assessment

In accordance with the provisions of the European Communities (environmental impact assessment) Regulations 1989, which transpose Council Directive 85/337/EEC ⁽¹⁾ into Irish law, an environmental impact assessment has been prepared by the corporation of Drogheda. The study shows that the project would not have a significant adverse effect on the environment subject to certain modifications: The use of the best practical means of mechanical dewatering to achieve as high a dry solids content as possible before disposing to landfill and the carrying out of an environmental audit on completion of the development to take further ameliorative measures as are necessary.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
2,943	0,469	2,474

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/61/018

(ECU '000)

Year	Total cost (1)	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other	11	% 12=11/1	
						Total		Central government	Other				
1=2+11	2=4+6+10	% 3=2/1	4	% 5=4/2	6=8+9	% 7=6/2	8	9	10				
1993	2 000	2 000	100	1 700	85	300	15	300					
1994	474	474	100	403	85	71	15	71					
1995													
Total	2 474	2 474	100	2 103	85	371	15	371					

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85 %. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Dundalk sewerage scheme (stage 1)

No CF: 93/07/61/020

(Only the English text is authentic)

(93/711/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Dundalk sewerage scheme (stage 1);

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC)

No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Dundalk sewerage scheme (stage 1) situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 January 1993 to 31 March 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 1 500 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 1 275 000.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 708 667.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 March 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52

and 59 of the EEC Treaty, as well as with Community policies, in particular with the Directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Dundalk sewerage scheme (stage 1)

2. Organization responsible for the application

2.1. Name: Department of the Environment
Water and sanitary services section

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organization responsible for project implementation

3.1. Name: Dundalk Urban District Council

3.2. Address: Town Hall, Dundalk
County Louth
Ireland

4. Location of project

4.1. Member State: Ireland

4.2. County: County Louth

5. Description of project

The funding sought covers the first phase of a project. The proposed scheme will involve a detailed examination and investigation of the existing drainage system. While the preliminary report for the secondary treatment works has not yet been finalized, it is likely that the secondary treatment works will be located at a site near Soldiers Point, and that the treated effluent will be discharged via a marine outfall into the main channel of the Castletown River estuary, close to its discharge into the Irish Sea.

6. Objectives

The scheme will prevent and abate pollution and so safeguard public health, as well as protect and enhance the ecological balance of the Castletown River estuary. It will permit compliance with Council Directive 91/271/EEC ⁽¹⁾. Council Directive 79/923/EEC ⁽²⁾ on the quality required of shellfish waters will be complied with.

7. Timetable

	Start date	Completion date
Design studies	1992	1995
Land acquisition	1995	1996
Main works	1996	2000
Operational phase	2000	

⁽¹⁾ OJ No L 135, 30. 5. 1991, p. 40.

⁽²⁾ OJ No L 281, 10. 11. 1979, p. 47.

8. Economic analysis

The cost-benefit analysis shows an internal rate of return on this project of 11,32 %. Assumptions are conservative for all parameters. A high degree of sensitivity is not anticipated. The evaluation assumes significant benefits in the areas of health and safety, tourism and amenity improvement, industrial and commercial development and fisheries, plus direct benefits from the project implementation.

9. Environmental impact assessment

In accordance with the provisions of the European Communities (environmental impact assessment) Regulations 1989, which transpose Council Directive 85/337/EEC ⁽¹⁾ into Irish law, the Dundalk Urban District Council will provide an environmental impact assessment including a detailed examination of the likely impact of the proposed project on Dundalk bay area, which is a designed special protection area under Council Directive 79/409/EEC ('Birds Directive') ⁽²⁾. Consistency with Community policy will be a primary consideration in the design of all the works involved in this project.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
1,5	Nil	1,5

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/61/020

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure									Other	Private sector		Community loans	
		Total public expenditure		Cohesion instrument		National authorities			Other	10		11	12 = 11/1		13
						Total		Central government							
1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	11	12 = 11/1	13			
1993	1 250	1 250	100	1 063	85	188	15	188							
1994	250	250	100	213	85	38	15	38							
1995															
Total	1 500	1 500	100	1 275	85	225	15	225							

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

⁽²⁾ OJ No L 103, 25. 4. 1979, p. 1.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Réports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85 %. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the following project in Ireland: Clonmel sewerage scheme (stages 1 and 2)

No CF: 93/07/61/023

(Only the English text is authentic)

(93/712/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, are to apply, *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measures for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that measures which are described in Annex V to this Decision are undertaken;

Whereas on 24 June 1993 Ireland has submitted an application for assistance from the cohesion financial instrument for the project Clonmel sewerage scheme (stages 1 and 2);

Whereas that application concerns a project which is eligible pursuant to the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC)

No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of that Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas the project is the result of measures taken in accordance with Article 130 s of the Treaty;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽³⁾, as last amended by Council Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁴⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of that Regulation (EEC) No 792/93 and the provisions foreseen in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The project Clonmel sewerage scheme (stages 1 and 2) situated in Ireland as described in Annex I hereto is hereby approved for the period from 1 January 1993 to 31 March 1994.

2. References to 'project' in the following Articles and Annexes shall be understood to mean also 'stage of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁴⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 2 911 000.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 2 474 350.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 942 667.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Ireland and for which the requisite finance has been specifically allocated to works to be completed not later than 31 March 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in the first sub-paragraph 1.

Article 5

1. The project shall be carried out in accordance with Community law, and in particular with Articles 7, 30, 52

and 59 of the EEC Treaty, as well as with Community policies, in particular with the Directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision or its Annexes may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Ireland.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

SUMMARY SHEET

1. Name of project

Clonmel sewerage scheme (stages 1 and 2)

2. Organization responsible for the application

2.1. Name: Department of the Environment
Water and sanitary services section

2.2. Address: O'Connell Bridge House
Dublin 2
Ireland

3. Organization responsible for project implementation

3.1. Name: Clonmel Corporation

3.2. Address: Town Hall
Clonmel
County Tipperary

4. Location of project

4.1. Member State: Ireland

4.2. County: County Tipperary

5. Description of project

The project will provide the modernization of the sewage system in Clonmel and involves two distinct elements: the construction of trunk interceptor sewers to collect the existing individual small sewers and a comprehensive sewage secondary treatment works. Associated with the construction of the interceptor sewers are a number of ancillary works along the river banks. The financial assistance concerns the planning stage (1) and the advance stage treatment works (2).

6. Objectives

The project will ensure the compliance with Council Directive 91/271/EEC ⁽¹⁾. It will abate pollution of the river Suir and is designed to improve the prospects of designating the river under Council Directive 78/659/EEC ⁽²⁾ by improving water quality in the receiving waters. Phosphate inputs will be reduced and sludge will be digested and dewatered for reuse or disposal.

7. Timetable

	Start date	Completion date
Design studies	1987	1993
Land acquisition	1990	1993
Main works	1993	1997
Operational phase	1997	

⁽¹⁾ OJ No L 135, 30. 5. 1991, p. 40.

⁽²⁾ OJ No L 222, 14. 8. 1978, p. 1.

8. Economic analysis

The cost-benefit analysis shows an internal rate of return on this project of 13%. Assumptions are conservative for all parameters. A high degree of sensitivity is not anticipated. The principal beneficial impacts of the proposed plant on the environment include a major improvement in the water quality in the river Suir for up to 50 km downstream of Clonmel, an improvement in the flora, fauna and fish stocks over the same stretch of river, a greater beneficial use of the river as an amenity including angling, boating, river walks, public parks, etc. and consequential improvement in the potential for the tourist business at Clonmel.

9. Environmental impact assessment

In accordance with the provisions of the European Communities (environmental impact assessment) Regulations 1989, which transpose Council Directive 85/337/EEC ⁽¹⁾ into Irish law, an environmental impact assessment has been completed by Clonmel Corporation. This study shows that a significant impact on flora and fauna in and at the river Suir are expected. The new plant will confer major environmental benefits for Clonmel and environs.

10. Total costs

(million ECU)

Total costs	Expenditure before eligible date ⁽¹⁾	Total eligible costs
3,036	0,125	2,911

⁽¹⁾ Expenditure incurred after 1 January 1993 is eligible.

ANNEX II

FINANCING PLAN

Project: 93/07/61/023

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure								Other	Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities					11	12=11/1	
						Total	%	Central government	Other				
1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	%	13		
1993	1 663	1 663	100	1 414	85	249	15	249					
1994	1 248	1 248	100	1 061	85	187	15	187					
1995													
Total	2 911	2 911	100	2 474	85	437	15	437					

⁽¹⁾ Total eligible cost of project.

⁽¹⁾ OJ No L 175, 5. 7. 1985, p. 40.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be dominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
 - (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
 15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Ireland shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Ireland.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85%. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio visual means available. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the project
concerning the adaptation of the system of public use of the national parks in Spain

No CF: 93/11/61/031/039

(Only the Spanish text is authentic)

(93/713/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, amended by Regulation (EEC) No 2082/93 ⁽³⁾, are to apply *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measure for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that the measures which are described in Annex V to this Decision are undertaken;

Whereas on 26 May 1993 the Spanish Government submitted an application for assistance from the cohesion financial instrument for the project concerning the adaptation of the system of public use of the national parks;

Whereas that application concerns a project which is eligible under the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of the Regulation;

Whereas the application for assistance satisfies the requirements of Article 8 (5) of the Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽⁴⁾, as last amended by Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁵⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of Regulation (EEC) No 792/93 and the provisions contained in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

The project concerning the adaptation of the system of public use of the national parks in Spain as described in Annex I hereto is hereby approved for the period from 1 May 1993 to 31 December 1994.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 193, 31. 7. 1993, p. 20.

⁽⁴⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁵⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 19 358 337.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 16 454 587.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 7 932 505.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Spain and for which the requisite finance has been specifically allocated to works to be completed not later than 31 December 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in subparagraph 1.

Article 5

1. The project shall be carried out in accordance with Community policies, and in particular with Articles 7,

30, 52 and 59 of the EEC Treaty, as well as with Community law, in particular with the Directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project shall take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Spain.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

1. Project title

Adaptation of the system of public use of the national parks in the State network to meet the needs of the conservation of biological diversity and current demand by visitors

2. Authority making the application

2.1 Name: Dirección General de Planificación

2.2 Address: Pasco de la Castellana 162, 28071 Madrid

3. Authority responsible for implementation

3.1 Name: Instituto Nacional para la Conservación de la Naturaleza

3.2 Address: Gran Vía de San Francisco 4, 28005 Madrid

4. Location

4.1 Member State: Spain

4.2 Region: autonomous communities of the Balearic Islands, the Canary Islands, Asturias, Andalusia, Aragón and Castile-La Mancha

5. Brief description

The project includes a number of measures affecting the infrastructure of the service areas and access to the public areas of the national parks designed to channel and regulate the flow of visitors to those areas in order to minimize the damage done to habitats and species.

National park	Measures
Cabrera	— indication at sea of the boundaries of the park — primary infrastructure
Taburiente	— information system — improvement of the camping area
Covadonga	— improved access to car parks
Doñana	— construction of paths — installation of an information system — restoration of historic buildings — restoration of a natural lagoon — establishment of an information office
Garajonay	— access and public use infrastructure
Ordesa y Monte Perdido	— completion of information systems and access works — route for the physically handicapped — facilities for information programmes — restoration of the historic building
Daimiel	— access infrastructure
Teide	— modernization of the information systems and facilities — general improvements
Timanfaya	— general improvement of the information systems — connection to energy supply networks

6. Principal objectives

To meet current public demand for use of the national parks and to minimize the harmful effects of the flow of visitors by giving the parks an infrastructure which meets the needs of the nature conservation policy.

7. Work schedule

Date of commencement: 1 May 1993.

Date of completion: 31 December 1994.

8. Socio-economic analysis

The socio-economic benefits cannot be quantified directly. However, the benefits which will flow from implementation of these measures are of two types. They will result in a substantial improvement in conditions in the areas in question and so contribute very significantly to the conservation undertakings stemming from Council Directive 92/43/EEC ⁽¹⁾, conservation of habitats and wild flora and fauna. They will also result in a substantial improvement in reception services for visitors to the parks.

9. Contribution to environment policy

There will be a positive contribution through reduction in the pressure of visitors and promotion of the state of preservation of the national parks, which form an essential part of the future Natura 2000 network provided for in Directive 92/43/EEC. By raising public awareness, the measures will help achieve the objectives of the Community's Fifth Environment Programme and the aspects of Community environmental policy concerned with bio-diversity.

10. Cost

	(ECU '000) ⁽¹⁾
Total cost	19 358,3
Expenditure prior to 1 January 1993	—
Total eligible cost	19 358,3
Total assistance applied for from the cohesion financial instrument	16 454,6

⁽¹⁾ ECU 1 = Pta 158,588.

Breakdown of aid by national park

	(ECU '000) ⁽¹⁾
Cabrera Archipelago, Balearic Islands	911,2
Taburiente crater, Canary Islands	1 441,8
Covadonga hill, Asturias	2 540,5
Doñana, Andalusia	5 483,1
Garajonay, Canary Islands	514,5
Ordesa y Monte Perdido, Aragón	2 980,0
Tablas de Daimiel, Castile-La Mancha	348,4
Teide, Canary Islands	1 189,9
Timanfaya, Canary Islands	1 045,2

⁽¹⁾ ECU 1 = Pta 158,588.

⁽¹⁾ OJ No L 206, 22. 7. 1992, p. 7.

ANNEX II

FINANCING PLAN

Project: 93/11/61/031/039

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other			
			% 3=2/1	4	% 5=4/2	Total 6=8+9	% 7=6/2	Central government 8	Other 9				
												10	
	1=2+11	2=4+6+10										13	
1993	13 998,537	13 998,537	100	11 898,757	85	2 099,780	15						
1994	5 359,800	5 359,800	100	4 555,830	85	803,970	15						
1995													
Total	19 358,337	19 358,337	100	16 454,587	85	2 903,750	15						

⁽¹⁾ Total eligible cost of project.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.

6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be denominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
 - (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a Community contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Spain shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Spain.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85%. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio-visual means. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- the Member State concerned shall provide the public with brochures, leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been or are not being complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the project concerning the programme for the restoration of natural resources in the national parks in Spain

No CF: 93/11/61/040

(Only the Spanish text is authentic)

(93/714/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, amended by Regulation (EEC) No 2082/93 ⁽³⁾, are to apply *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measure for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that the measures which are described in Annex V to this Decision are undertaken;

Whereas on 26 May 1993 the Spanish Government submitted an application for assistance from the cohesion financial instrument for the project concerning the programme for the restoration of natural resources in the national parks;

Whereas that application concerns a project which is eligible under the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of the Regulation;

Whereas the application for assistance satisfies the requirements of Article 8 (5) of the Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽⁴⁾, as last amended by Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁵⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of Regulation (EEC) No 792/93 and the provisions contained in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

The project concerning the programme for the restoration of natural resources in the national parks in Spain as described in Annex I hereto is hereby approved for the period from 1 May 1993 to 31 December 1994.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 193, 31. 7. 1993, p. 20.

⁽⁴⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁵⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 6 368 704.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 5 413 398.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 2 715 632.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Spain and for which the requisite finance has been specifically allocated to works to be completed not later than 31 December 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in subparagraph 1.

Article 5

1. The project shall be carried out in accordance with Community policies, and in particular with Articles 7,

30, 52 and 59 of the EEC Treaty, as well as with Community law, in particular with the Directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project shall take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Spain.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

1. Project title

Programme for the restoration of natural resources in the national parks forming part of the State network of national parks

2. Authority making the application

2.1 Name: Dirección General de Planificación

2.2 Address: Paseo de la Castellana 162, 28071 Madrid

3. Authority responsible for implementation

Name: Instituto Nacional para la Conservación de la Naturaleza

Address: Gran Vía de San Francisco 4, 28005 Madrid

4. Location

4.1 Member State: Spain

4.2 Region: autonomous communities of the Canary Islands, Aragón, Asturias, the Balearic Islands, Castile-La Mancha and Andalusia

5. Brief description

The project includes a number of measures relating to natural resources intended to redress the damage done to ecosystems by human activity. The project also includes measures relating to vegetation and animals intended to eliminate species which are alien to the ecosystems in question.

It also includes measures to prevent the disappearance or destruction of ecosystems as the result of fires, whatever their cause.

6. Principal objectives

To preserve and improve the assets of the national parks so that they may be handed on to future generations in the best possible state.

7. Work schedule

Date of commencement: 1 May 1993.

Date of completion: 31 December 1994.

8. Socio-economic analysis

The socio-economic benefits cannot be quantified directly. However, the benefits which will flow from implementation of these measures are of two types. They will result in a substantial improvement in conditions in the area in question and so contribute very significantly to the conservation undertakings stemming from Council Directive 92/43/EEC⁽¹⁾, conservation of habitats and wild flora and fauna. They will also result in a substantial improvement in reception services for the average of eight million visitors per year expected over the next three years.

9. Contribution to environment policy

There will be a positive contribution through reduction in the pressure of visitors and promotion of the state of preservation of the national parks. This forms an essential part of the future Nature 2000 network provided for in Directive 92/43/EEC.

⁽¹⁾ OJ No L 206, 22. 7. 1992, p. 7.

10. Cost

	(ECU '000) (1)
Total cost	6 368,7
Expenditure prior to 1 January 1993	—
Total eligible cost	6 368,7
Total assistance applied for from the cohesion financial instrument	5 413,4
(1) ECU 1 = Pta 158,588.	

ANNEX II

FINANCING PLAN

Project: 93/11/61/040

(ECU '000)

Year	Total cost (1)	Public expenditure										Other	Private sector		Community loans	
		Total public expenditure			Cohesion instrument		National authorities						Other	11		%
		2=4+6+10	3=2/1	4	5=4/2	Total	7=6/2	Central government	Other							
										6=8+9	8					
	1=2+11															
1993	4 792,292	4 792,292	100	4 073,448	85	718,844	15	718,844								
1994	1 576,412	1 576,412	100	1 339,95	85	236,462	15	236,462								
1995																
Total	6 368,704	6 368,704	100	5 413,398	85	955,306	15	955,306								

(1) Total eligible cost of project.

ANNEX III

FINANCIAL IMPLEMENTING PROVISIONS

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be denominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a Community contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Spain shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Spain.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85 %. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio-visual means. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- the Member State concerned shall provide the public with brochures, leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been or are not being complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.

3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.

COMMISSION DECISION

of 6 October 1993

concerning the grant of assistance from the cohesion financial instrument to the
Linde project (first phase) in Spain

No CF: 93/11/61/041

(Only the Spanish text is authentic)

(93/715/EEC)

THE COMMISSION OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European Community,

Having regard to Council Regulation (EEC) No 792/93 of 30 March 1993 establishing a cohesion financial instrument ⁽¹⁾, and in particular Article 8 (6) thereof,

Whereas Article 1 of Regulation (EEC) No 792/93 establishes a cohesion financial instrument to provide Community support for projects in the fields of the environment and trans-European transport infrastructure networks;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93 certain provisions of Titles VI and VII of Council Regulation (EEC) No 4253/88 of 19 December 1988 concerning the provisions for implementing Regulation (EEC) No 2052/88 as regards coordination of the activities of the different Structural Funds between themselves and with the operations of the European Investment Bank and the other existing financial instruments ⁽²⁾, amended by Regulation (EEC) No 2082/93 ⁽³⁾, are to apply *mutatis mutandis*;

Whereas Article 2 of Regulation (EEC) No 792/93 defines the types of measure for which the cohesion financial instrument may provide assistance;

Whereas Article 10 of Regulation (EEC) No 792/93 requires the Member States to ensure that adequate publicity is given to the operations of the financial instrument and that the measures which are described in Annex V to this Decision are undertaken;

Whereas on 26 May 1993 the Spanish Government submitted an application for assistance from the cohesion financial instrument for the first phase of the Linde project;

Whereas that application concerns a project which is eligible under the terms of Article 2 of Regulation (EEC) No 792/93;

Whereas the application for assistance contains all the information required by Article 8 (4) of Regulation (EEC) No 792/93 and satisfies the criteria set out in Article 8 (3) and (5) of the Regulation;

Whereas the project will help achieve the objectives of Article 130 r of the Treaty concerning the environment;

Whereas Article 1 of the Financial Regulation of 21 December 1977 applicable to the general budget of the European Communities ⁽⁴⁾, as last amended by Regulation (Euratom, ECSC, EEC) No 610/90 ⁽⁵⁾, states that the legal commitments entered into for measures extending over more than one financial year shall contain a time limit for implementation which must be specified to the recipient in due form when the aid is granted;

Whereas pursuant to Article 9 of Regulation (EEC) No 792/93, the Commission and the Member State will ensure that there is evaluation and systematic monitoring of the project;

Whereas the financial implementation provisions, monitoring and assessment are specified in Annexes III and IV to this Decision; whereas failure to comply with those provisions may result in suspension or reduction of the assistance granted pursuant to Article 9 (3) of Regulation (EEC) No 792/93 and the provisions contained in Annex VI;

Whereas all the other conditions laid down have been complied with,

HAS ADOPTED THIS DECISION:

Article 1

1. The first phase of the Linde project as described in Annex I hereto is hereby approved for the period June 1993 to February 1994.

2. For the purposes of this Decision, references to 'project' shall be understood to mean also 'phase of project'.

⁽¹⁾ OJ No L 79, 1. 4. 1993, p. 74.

⁽²⁾ OJ No L 374, 31. 12. 1988, p. 1.

⁽³⁾ OJ No L 193, 31. 7. 1993, p. 20.

⁽⁴⁾ OJ No L 356, 31. 12. 1977, p. 1.

⁽⁵⁾ OJ No L 70, 16. 3. 1990, p. 1.

Article 2

1. The maximum eligible expenditure to be taken as the basis for this Decision shall be ECU 1 261 129.
2. The rate of Community assistance granted to the project shall be fixed at 85 %.
3. The maximum amount of the contribution from the cohesion financial instrument shall be fixed at ECU 1 071 960.
4. The contribution is committed from the 1993 budget.

Article 3

1. Community assistance shall be based on the financial plan for the project set out in Annex II.
2. Commitments and payments of Community assistance granted to the project shall be made in accordance with Article 9 of Regulation (EEC) No 792/93 and as specified in Annex III.
3. The amount of the first advance payment shall be fixed at ECU 535 980.

Article 4

1. Community assistance shall cover expenditure on the project for which legally binding arrangements have been made in Spain and for which the requisite finance has been specifically allocated to works to be completed not later than February 1994.
2. Expenditure incurred before 1 January 1993 shall not be eligible for assistance.
3. The closing date for the completion of national payments on the project is fixed not later than 12 months after the date mentioned in subparagraph 1.

Article 5

1. The project shall be carried out in accordance with Community policies, and in particular with Articles 7,

30, 52 and 59 of the EEC Treaty, as well as with Community law, in particular with the Directives coordinating public procurement procedures.

2. This Decision shall not prejudice the right of the Commission to commence infringement proceedings pursuant to Article 169 of the EEC Treaty.

Article 6

Systematic monitoring and assessment of the project shall take place in accordance with the provisions set out in Annex IV hereto.

Article 7

The Member State concerned shall ensure adequate publicity for the project as specified in Annex V.

Article 8

Each Annex to this Decision shall form an integral part of it.

Article 9

Failure to comply with the provisions of this Decision may entail a reduction or suspension of assistance in accordance with the provisions set out in Annex VI.

Article 10

This Decision is addressed to Spain.

Done at Brussels, 6 October 1993.

For the Commission

Peter SCHMIDHUBER

Member of the Commission

ANNEX I

1. Project title

Linde (first phase)

2. Authority making the application

Name: Dirección General de Planificación

Address: Paseo de la Castellana 162, 28071 Madrid

3. Authority responsible for implementation

Name: Dirección General de Calidad de las Aguas

Address: Paseo de la Castellana 67, 28071 Madrid

4. Location

Member State: Spain

Region: all river basins in Spain

5. Brief description

The first phase of the Linde project entails the on-the-spot identification and analysis and classification of existing situations on stretches of river where definition of the area of water falling under public control is urgently required because of the pressure of various outside circumstances.

6. Principal objectives

The first phase of the Linde project includes the identification and recording and analysis of the type of external pressure (urban areas on water courses, populated areas subject to flooding, development of arid land) on waterways and water courses in each hydrographic basin. Preparation of data for the studies to be carried out in the second phase.

Quantified objectives: measures concerning some 4 000 km of rivers and similar water courses.

7. Work schedule

Date of commencement: June 1993.

Date of completion: February 1994.

8. Socio-economic analysis

The first phase consists of a study for which a cost-benefit analysis was not considered necessary.

9. Contribution to environment policy

Ensures the preservation of natural areas in accordance with the Fifth Community Programme on the Environment and Sustainable Development.

10. Cost

(ECU '000) ⁽¹⁾

Total cost	1 261,1
Expenditure prior to 1 January 1993	—
Total eligible cost	1 261,1
Total assistance applied for from the cohesion financial instrument	1 071,96

⁽¹⁾ ECU 1 = Pta 158,588.

ANNEX II

FINANCING PLAN

Project: 93/11/61/041

(ECU '000)

Year	Total cost ⁽¹⁾	Public expenditure									Private sector		Community loans
		Total public expenditure		Cohesion instrument		National authorities				Other	11	12=11/1	
						Total		Central government	Other				
1=2+11	2=4+6+10	3=2/1	4	5=4/2	6=8+9	7=6/2	8	9	10	11	12=11/1	13	
1993	945,847	945,847	100	803,97	85	141,877	15						
1994	315,282	315,282	100	267,99	85	47,292	15						
1995													
Total	1 261,129	1 261,129	100	1 071,96	85	189,169	15						

⁽¹⁾ Total eligible cost of project.

*ANNEX III***FINANCIAL IMPLEMENTING PROVISIONS**

1. The financial provisions referred to in Article 9 of Regulation (EEC) No 792/93 shall be implemented as follows:

Community assistance

2. Community assistance shall be expressed as a percentage of eligible expenditure. If the actual expenditure incurred differs from the expenditure initially planned, the Community assistance granted shall be varied to take account of this but may not exceed the maximum amount stated in the Decision. A change of the rate of Community assistance or of the maximum amount of the grant will require a modification of the Decision according to the procedures described in point 12.

Commitments and payments

3. The Member State shall undertake to ensure that, for the project to which this Decision relates, all public or private bodies involved in the management and implementation of these operations maintain either a separate accounting system or an adequate accounting codification of all transactions concerned which will facilitate the verification of expenditure by the Community and national control authorities.
4. Budgetary commitments and payments shall be made in accordance with Article 9 (4), (5) and (6) of Regulation (EEC) No 792/93.
5. All payments of aid granted by the Commission under this Decision shall be made to the authority designated by the Member State, which shall also be responsible for refunding any overpaid amounts to the Commission. Payments shall be made to a single bank account designated by the Member State. As a general rule, the Commission shall make payments no later than two months after receipt of a valid application.
6. The Member State shall ensure that applications for payment and statements of expenditure actually incurred comply with the financing plan, including the schedule of expenditure, annexed to this Decision, as amended where appropriate, following the procedures laid down in points 12 and 13.
7. In accordance with Article 22 of Regulation (EEC) No 4253/88, all commitments and payments shall be in ecus.
8. Statements of expenditure in support of applications for payment shall be denominated in ecus or in national currency.
9. Member States which submit statements of expenditure in ecus shall convert the amounts of expenditure incurred in national currency into ecus using the rate for the month during which the expenditure was booked in the accounts of the authorities responsible for the financial management of projects. Each month the Commission shall inform the Member States of the rate to be used for that purpose.
10. Statements of expenditure in national currency shall be converted into ecus at the rate for the month when they were received by the Commission.

Recovery of undue payments

11. Any sum wrongly paid shall be repaid to the Commission by the authority designated in point 5. Interest on account of late payments shall be charged on sums not repaid in accordance with Article 24 (3) of Regulation (EEC) No 4253/88. If the authority does not repay the amount due to the Community, the Member State shall refund this amount to the Commission.

Procedure for amending the project Decision

12. Any amendments to the Decision shall be made in accordance with the following procedures:
- (a) Amendments which entail a substantial change in the objectives or characteristics of the project, an increase or reduction in the rate of financing applied or the maximum amount of assistance or a substantial change in the financing plan or schedule of expenditure shall be made by means of a Commission decision taken in response to a request by the Member State or on the initiative of the Commission, after consultation with the Member State;
 - (b) In the case of other amendments, the Member State shall send the Commission a proposal for amendment. The Commission shall make its comments or signify its agreement within 20 working days of receipt of the proposal. The amendments shall be adopted when the Commission has given its agreement.
13. Any change in annual expenditure of less than 10 % of the total expenditure planned for the project shall not be regarded as a substantial change of the financing plan and the schedule of expenditure.

Procedure for closing a project

14. The time limits for complying with the legal obligations contracted under this Decision shall be complied with and payments made in accordance with Article 4 of the Decision. These may be amended before they expire in accordance with the procedure in point 12 (b) provided that the extension does not exceed one year. For that purpose, the Member State shall send the Commission a proposal for amendment together with information justifying the amendment. Where the extension exceeds one year, the procedure in point 12 (a) shall apply.
15. If the time limit is not extended, any expenditure incurred after the dates indicated in Article 4 of the Decision shall not be eligible for assistance from the financial instrument.
-

ANNEX IV

MONITORING AND ASSESSMENT

1. The national body responsible for implementation shall be fully involved in the monitoring and assessment of projects. In order to carry out these obligations, the Member States may request a Community contribution from the Commission as technical support.

A. Monitoring

2. Monitoring means a system of information on the progress made in implementing the project. Monitoring shall use financial and, where appropriate, physical indicators which enable actual progress on completion of the project to be compared with the financing plan in Annex II and the schedule for implementation in Annex I.
3. The implementation of projects shall be monitored by means of:
 - the Monitoring Committee set up by each Member State concerned,
 - reports,
 - sample checks.

Monitoring Committee

4. The Monitoring Committee set up to monitor projects financed by the cohesion financial instrument in Spain shall be responsible for monitoring the project which is the subject of this Decision. The Committee shall review its implementation at regular intervals and, where necessary, propose any adjustments required.

The composition of the Monitoring Committee, including appointment of its chairman, its operation and frequency of meetings, shall be adopted by joint agreement between the Member State and the Commission, not later than three months after the approval of the first project in Spain.

5. The Committee shall:
 - (a) monitor the proper implementation of the project and ensure that it achieves the objectives laid down for it in accordance with the plan originally adopted;
 - (b) give its opinion on the draft annual reports on implementation referred to in point 6;
 - (c) propose, when appropriate, the necessary measure to ensure that the project achieves the objectives laid down for it;
 - (d) ensure publicity for the project;
 - (e) ensure that Community policies are respected, especially environment policy;
 - (f) decide by agreement between the Commission and the Member State any additional responsibilities of the Committee.

In general, the documents required for meetings of the Committee shall be available three weeks in advance.

Reports

6. In accordance with Article 25 (4) of Regulation (EEC) No 4253/88, annual reports for each complete year of implementation and a final report shall be drawn up for the project which is the subject of this Decision.

The first annual report on this project shall be submitted to the Commission by the authority responsible no later than 15 months after adoption of the Decision approving the project. The report shall contain the following information:

- progress of the project,
- details of any divergence from the implementation plan originally laid down,
- an outline of the main problems encountered and the measures taken to solve them.

On the basis of the information in the annual reports, the Commission and the Member State may, where necessary, revise the financing plan for the project and make adjustments to it.

The final report, to be submitted six months after physical completion of the project, shall report on the work carried out and its conformity with the Decision approving the project and give an initial appraisal of the chances of achieving the results sought.

Payment of the balance of Community assistance shall be subject to approval of the final report.

Checks

7. Checks may be carried out in accordance with Article 23 (2) of Regulation (EEC) No 4253/88 by both the Member State and the Commission. The Member State and the Commission shall immediately exchange any relevant information concerning the results.
8. For a period of three years following the last payment in respect of the project, the authority responsible for implementation shall keep available for the Commission all the supporting documents regarding expenditure.
9. The Member State shall keep available for the Commission all appropriate national reports concerning the checks carried out.

B. Assessment

10. An assessment of the project may be carried out during its implementation at the request of the Member State or on the initiative of the Commission in order to assess whether the project is progressing in accordance with the objectives originally laid down and to propose adjustments to take account of problems encountered during implementation. The Monitoring Committee shall take into account this evaluation.
 11. An *ex-post* assessment of the impact of the project may be carried out by an assessor appointed by joint agreement between the Member State and the Commission once the project has been completed.
-

ANNEX V

INFORMATION AND PUBLICITY

The Member State concerned should ensure that the general public are aware of the role played by the Community in financing the project. The following measures, *inter alia*, should be undertaken with this end in view:

- panels of an appropriate size, to be agreed between the Member State and the Commission, shall mark the project. These panels should indicate that the project in question has been funded by the Cohesion Fund of the European Community at a rate of 85 %. Appropriate European Community identity symbols should be used on every panel,
- the Member State concerned shall publicize the project using appropriate means, especially audio-visual means. Such publicity shall refer to the objectives and actions and to the benefits to the general public which will derive from the project,
- the Member State concerned shall provide the public with brochures, leaflets and other types of information. They may use Community channels for the distribution of these brochures and leaflets,
- from the outset, the Member State concerned shall ensure that there is transparent and open access to appropriate information requested by the public. With regard to environmental projects the provisions of Council Directive 90/313/EEC ⁽¹⁾ have to be respected.

The Member State concerned shall consult the Commission on what initiatives it proposes to take in this respect within two months after the adoption of the Decision. It shall also report annually to the Commission on the information and publicity measures undertaken.

ANNEX VI

OBSERVANCE OF THE TERMS AND CONDITIONS OF THE DECISION AND OF OTHER
COMMUNITY POLICIES

1. The Member State and the beneficiaries shall ensure that Community finance is used for the purposes intended.
2. Where the Commission considers that for a given project, this requirement or other provisions of the Decision or of Community policies have not been or are not being complied with, it shall conduct suitable examination of the case in particular requesting that the Member State or other authorities designated by it to implement the project submit their comments within a specified period of time.

Following this examination, the Commission may suspend payments of Community funds. In this case, it will notify the authority in the Member State responsible for implementation of the project. This letter of notification shall also state the action to be taken in respect of Community funds already paid out for the project.
3. For projects in respect of which the above steps have been taken, the current and the remaining payments shall be considered suspended totally or in part until the Commission is satisfied that the necessary remedial measures have been taken.
4. If this examination reveals finally that the proper terms and conditions of the Decision and of Community policy have not been complied with, and that corrective measures have not been taken by the Member State, the assistance shall be reduced or cancelled. Provisions concerning the recovery of funds unduly paid are set out in point 11 of Annex III.

⁽¹⁾ OJ No L 158, 23. 6. 1990, p. 56.